
CONTRACT ADMINISTRATION Final Reports 111.01 

2/94W    M(E) 

111.01 STATEMENT OF LABOR AND MATERIALS USED (FHWA-47) 

Form FHWA-47 must be prepared and submitted for most completed federal-aid projects that exceed 
$1,000,000 combined  total cost for roadways and bridges. (See Form FHWA-1273, Required Contract 
Provisions.)  This form will not be required on those contracts that consist primarily of the installation of 
protective devices at railroad grade crossings, and beautification projects.  Where a single contract covers 
more than one project, only one form should be submitted.  

 
This form provides data on quantities of material and labor used for various types of highway construction 
and shall be prepared in accordance with the instructions printed on the reverse side. The Contractor is 
responsible for furnishing the data for the materials, supplies, and labor portion of the form.  The Resident 
shall be responsible for furnishing the other miscellaneous information required, checking the contractor's 
figures for reasonableness, and submitting the original to the Financial Control Section. 

 
Form FHWA-47 should be submitted by the contractor as soon as possible after completion of the contract in 
order that his final payment will not be delayed.  It will be submitted with the final estimate (ITD-1009). 
(See Financial Accounting Manual Section 19-10.3.9.2). 

 
Exhibit 111.01-1 is an example of Form FHWA-47 showing the proper method of preparing the form in 
accordance with the instructions printed on the back of the form.  
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111.02 AS-CONSTRUCTED PLANS 

As-constructed plans are to be made at the completion of each project, except for stockpile projects.  Two 
copies of large size plans are sent to the district at the beginning of a project.  When completed, one copy is 
retained in the district.  The other copy is to be sent to the Roadway Design Supervisor, if roadway plans; the 
Bridge Design Supervisor, if major structure plans; or the Maintenance Supervisor, if building plans.  

 
It is suggested that these plans be kept current as information becomes available during the life of the project. 
This will avoid a long delay in getting them completed after the job is done and will not be such a burden 
during the time of finaling out a project.  The month and year that the project is completed should be shown 
on each plan sheet.  

 
 It is important that changes in utility plans also be shown on the "as-constructed" plans.  
 

111.03 STRUCTURE SHOP DRAWINGS 

Refer to Construction Manual Section 105.02 for requirements for submitting mylars or linen on shop 
drawings before payment of final estimate.  
 

111.04 FINAL ESTIMATE VOUCHER (ITD-1009) 

General 

For detailed guidelines for preparing, coding, and submitting estimate vouchers and related accounting 
documents, refer to Financial Accounting Manual, Chapter 19-10, Section 10.3.  

 

111.05 INTERSECTION AND HIGHWAY IMPROVEMENT PROJECT FORMS 

Upon completion of a project, transmit, if appropriate, a copy of either Form ITD-573, Intersection 
Improvement Project, or ITD-574, Highway Improvement Project.  (Refer to the Traffic Manual, Section 12-
101.7 for examples and instructions.)  

 

111.06 (RESERVED) 
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111.07 PROJECT QUALITY EVALUATION 

Upon completion of a consultant-designed project or portion of a project (i.e., bridge design), the Resident 
shall complete ITD-767, Project Quality Evaluation.  Prior to completion of ITD-767, the Resident may wish 
to review the evaluation made by the District Design Engineer which was submitted following the final 
design review.  The Resident shall forward the completed ITD-767 to the Local Roads Supervisor who will 
make distribution. 

 
 See Section 1-10.8 of the Local Public Agency Guidelines Manual for more information. 
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